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MONTHLY PROGRESS REPORT
May 2013, TASK ORDER 03

Contract: GS-00F-0019L

" Task Order Number: EP-S7-12-05

EPA Task Order: 03 (Cherokee County HHRA) -

SRC Project No.: FA558.003

Period covered by this invoice: 05/01/2013 —5/31/2013

FINANCIAL SUMMARY

Category Expenses Budget Percent
This Cumulative | Ceiling Funded Remaining Complete’
period

Labor $0.00 $0.00 TBD TBD 100% 0%

Travel n/a n/a n/a n/a n/a n/a

ODC $0.00 $0.00 $0.00 $0.00 100% 0%

Subcontracting | n/a n/a n/a n/a n/a n/a

T Based on funded budget

EXPLANATION OF ODCs
No ODCs were incurred in this reporting period.

SUMMARY OF ACTIVITIES

Task 1 — Project Planning and Support

Subtask 1.1 — Project Managemg:nt

U The Work Plan and Cost Estimate were submitted on May 22, 2013. On May 30, SRC
was notified that the scope of work will change. The revised Work Plan and Cost were
submitted on June 4.

Subtask 1.2 — Data Usability Evaluation
(] Task has not begun.

Subtask 1.3 — Risk Assessment Workplan (CSM. Exposure Pathway ID, Exposure Factors
and Tox Values)
(1 Task has not begun.

Task 2 — Baseline Human Health Risk Assessment
(1 Task has not begun.

Subfask 2.1 —Draft Baseline Human Health Risk Assessment
[] Task has not begun.

Subtask 2.2 — Final Baseline Human Health Risk Assessment
(] Task has not begun.
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DELIVERABLES SUBMITTED THIS MONTH

Task/Subtask | Deliverable Title Due | Date Recipient
: Date | Delivered
n/a None n/a n/a n/a

ISSUES IDENTIFIED AND REMEDIAL ACTIONS TAKEN
None
ANTICIPATED ACTIVITIES FOR NEXT MONTH

Task 1 — Project Planning and .Support

Subtask 1.1 — Project Management
O The revised Work Plan and Cost Estimate will be submitted in early June.

Subtask 1.2 — Data Usability Evaluation
[] Task has not begun.

'Subtask 1.3 — Risk Assessment Workplan (CSM, Exposure Pathway ID. Exposure Factors
and Tox Values)

[] Task has not begun.

Task 2 — Baseline Human Health Risk Assessment

[ Task has not begun.

Subtask 2.1 —Draft Baseline Human Health Risk Assessment
[ Task has not begun.

Subtask 2.2 — Final Baseline Human Health Risk Assessment
[ Task has not begun.

ANTICIPATED DELIVERABLES FOR NEXT MONTH

Task/Subtask | Anticipated Deliverable Title Due Date Recipient
' Date | Delivered
n/a None ' n/a n/a n/a

ESTIMATE OF SUBSTANTIAL LAGGING COSTS

None




